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OPERATIONS DIVISION MONTHLY REPORT

SUMMARY

The activities of the Operations Division for the month ending January 31, 1953 are summarized and
indexed below:

1. Lost graphite reactor operating time averaged 8.2%, compared with 9.7% for December 1952 {p. 3).

2. Three ruptured slugs were detected and discharged without difficulty (p. 3).

3. Minor damage was caused by the hydrogen explosion that occurred on January 23 when a carpenter
drove a nail through a feed line to the hydrogen liquifier located in the storeroom adjacent to Building
3001 (p. 3).

4, The LITR down time was 21.4%, compared with 9.1% during December 1952, The major portion
of the unusually high down time was due to excessive shim-rod travel that resulted in bent shim drive
rods. This overtravel was caused by failure of the travel limits (p. 4).

5. The by-pass demineralizer on the LITR water system is maintaining the LITR water at a specific
resistance of approximately 10% ohm/cm® (p. 4).

6. The concrete cell blocks for the new 1131 plant have been poured (p. 6).

7. A total of 117 curies of beta activity was discharged to White Oak Creek, compared with 89.9
curies last month. Retention-pond discharge accounted for about one-third of the activity, but the
method by which the activity reached the retention pond is as yet unknown (p. 8).

8. Cell B decontamination and equipment removal have been started (p. 9).

9. The rebuilt resin cubicle No. 300 was lowered into its cell and tested. The first dummy run gave
a poor yield; therefore cnother run is being made (p. 10).

10. There were 896 radioisotope shipments during January, compared with 925 during December 1952
and 903 during January 1952 (p. 11).






REACTOR OPERATIONS DEPARTMENT

OPERATING DATA

JANUARY DECEMBER
1953 1952
ORNL Graphite Reactor
Reactor power
Total accumulated (kwhr) 2,687,049 2,569,688
Average kw/operating hr 3935.92 3823.27
Average kw/24-hr day 3611.63 3453.88
Lost time (%) 8.24 9.66
Excess reactivity (inhr) 40 43
Slugs discharged 95 80
Slugs charged 11 797
Product made (g) 98.07 93.78
Product discharged (g) 1.66 1.43
Low-Intensity Test Reactor
Reactor power
Total accumulated (kwhr) 871,303 1,014,646
Average kw/operating hr 1,491 1,500
Average kw/24-hr day 1,171 1,364
Lost time (%) 21.4 9.1
Position of No. 2 shim rod (in. out) 24,918* 24,928

*This corresponds to approximately 0.1% excess reactivity.

REACTOR OPERATIONS
CRNL Graphite Reactor

Operation of the reactor was normal except for
two ruptures of unbonded slugs being irradiated
for production of radiociodine and one rupture of a
bonded slug. The five rows containing unbonded
slugs, which are being irradiated for radioiodine,
have been shortened from 35 to 24 slugs each in
order to keep the slugs at a lower temperature.
Table 1 shows pertinent data on the ruptures that
occurred this month,

The jackets from the two most recently ruptured
bonded slugs have been removed and will be in-
spected by the Metallurgy Division,

The canal demineralizer functioned very well
and maintained the radioactivity of water above
the dam at quite a low level (about 500 c¢/m/ml),

whereas the radioactivity below the dam was
generally 10,000 to 20,000 ¢/m/ml.

Reactivity was adequate during most of the
month, but installation of a glass-insulated cable
in one of the experimental holes took approxi-
mately 30 inhr, and the installction of a sodium
loop in hole 58 required approximately 15 inhours.
The tantalum being irradiated in the peripheral
holes remains the major absorber of reactivity.

A hydrogen explosion occurred on January 23
when a carpenter drove a nail through a feed line
to a hydrogen liquifier located in the storeroom
adjacent to Building 3001. Damage was limited
mostly to windows and small electrical equipment
in the vicinity of the explosion, Of the four
persons in the area nearby, one was burned about
the face and arms badly enough to be hospitalized;
the others received minor burns.
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TABLE 1. SLUG RUPTURES DURING JANUARY
DATE DAYS IN APPROXIMATE , .
NUMBER | CHANNEL DISCOVERED | REACTOR TEMPERATURE | POSITION REMARKS
(°C)
108 1969 1/1/53 80 240 1 Indicated by probe — unbonded
slug
109 1163 1/5/53 56 220 21 From lot 6213, all of which
were supposedly transformed;
unwelded end completely off;
not indicated by probe —
bonded slug
110 1964 .1/19/53 98 240 1 Not indicated by probe —
unbonded slug

*Determined by counting from west end of row.

Low-Intensity Test Reactor

Several mechanical failures occurred at the LITR
during January and resulted in a rather high down
time of 21,4%, The No. 3 magnet drive shaft be-
came separated from an upper shaft carrying the
stops for the limit switches and resulted in the
lower limit switch failing to operate when the
clutch circuit was broken during instrument repairs,
Thus the magnet was driven downward beyond its
normal travel and bent the drive shaft, A better
connection between the drive shaft and the shaft
carrying the limit switch stop has been made, and
a shear pin has been installed in the motor drive
shaft to prevent similar recurrences.

A new radiation stringer is being fabricated for
the LITR to facilitate irradiation of isotope
samples and similar small samples. The first of
these stringers is now almost filled with samples,
and a second stringer is needed,

A third experimental tube has been installed
in a hollow beryllium piece in lattice position
C-46. This completes the four positions avail-
able through the four west shimerod holes in the
upper grid assembly. C-44, C-46, and C-48 are
occupied by straight tubes extending through the
top plug, and C-42 has a flexible metal tube ex-
tending out through the southwest diffuser flange
in the side of tank A.

A neutron converter is being planned for one
of the vertical holes that terminates at the wall
of tank D.

On January 28, power oscillations with a fre-
quency of about one per second were observed at
the LITR. The regulating rod was moving a
maximum distance of 0.2 to 0.3 in.; most of the
movements were about 0.1 inch. The frequency
was several times greater than that of the oscil-
lations observed a year ago, which were caused
by air in the cooling water. After about a day,
the cause of the oscillations was found to be an
experiment in C-42 over which cooling air was
flowing, The sample was not firmly fastened,
and the air caused it to vibrate, which produced
small power fluctuations.

A line that permits water to be pumped through
the fluid cooler and the heat exchanger in series
was added to the water system. This will be
useful for shutdowns during cold weather, since
steam can be put into the shell of the heat exs
changer to warm the water and prevent freezing
when the reactor is not operating. In addition,
if the fluid cooler does not give sufficient cooling
during warm weather, it can be supplemented by
circulating water in the heat-exchanger shell,

The by-pass demineralizer was put into operation
on January 14 and operated until January 27, when
the resin began leaking through because of a weak
support in the bottom of the resin basket; this
support is being strengthened. Specific resistance
of the water increased to approximately 10°
ohm/cm3, whereas it had formerly dropped to about
2 x 10° after a week in the reactor. No corrosion
data on the water have been collected as yet.




Corrosion of steel and aluminum specimens is
being studied to estimate the effect of the by-pass
demineralizer and the expected life of reactor
components.

The spray tank was completed this month, and
a series of water-drop tests are scheduled for
February. The first two tests will be at 1250 kw
(the power of the last test on May 19, 1952), one
with and one without water from the spray tank.

FILTER HOUSE

Table 2 shows a comparison of the pressure
drop across the exit air filters last month with the
pressure drop this month and that experienced with
clean filters.

FAN HOUSE

Both fans functioned normally throughout the
month,

The No. 3 fan bearings were rolled out and in-
spected on January 19. Both bearings showed
some evidence of wiping along the high spots of
the bearing; they were rescraped and reinstalled.

MONTH ENDING JANUARY 31, 1953

Thermocouples were installed in the babbit
housing of the No. 3 fan bearing. This system of
measuring bearing temperature was previously tried
on the No. 2 fan and was found to be quite suc-
cessful,

RADIOISOTOPES

Stringers 13, 14, and 16 contained 388 cans of
target material at the end of January, as compared
with 381 cans of target material at the end of
December 1952,

Table 3 shows a comparison of the radicisotope
and research samples charged into the ORNL
graphite reactor during January with those handled
in December 1952,

WATER-DEMINERALIZATION BUILDING

The following list shows water-treatment data
for January, as compared with those of December
1952:

January December

1953 1952

Water demineralized (gal) 372,858 403,086

TABLE 2. PRESSURE-DROP DATA

PRESSURE DROP (in. water gage)
DATE
Glass Wool CWS No. 6 Total Across House

1/31/53 3.7 2,5 7.4

12/31/52 3.7 2.4 7.3

Clean filters 1.1 1.3 3.3

TABLE 3. RADIOISOTOPE AND RESEARCH SAMPLES
JANUARY 1953 DECEMBER 1952
Research Radioisotopes Research Radioisotopes
Stringers 13, 14, and 16 9 134 15 166
Hole 22 43 8 55 4
All other holes 2 23 13 28
Total by groups 54 165 83 198
Total for month 219 281
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CHEMICAL SEPARATIONS AND RADIOISOTOPE DEVELOPMENT DEPARTMENTS

RADIOISOTOPES
lodine (1'3' — 8 d)
Sixty-four ORNL slugs were processed and

36,933 mc of iodine was shipped. The reason for
the low yield of one eighteslug run is unknown;
all other runs were satisfactory.

lodine Development Work (Building 3028)

All cell and cubicle liners were placed, and all
piping runs embedded in concrete were completed
and welded to the liners. Pouring of concrete for
the cell block was completed. Raising of struc-
tural steel was begun.

Bids have been received on 12 of the vessels
to be fabricated by outside contractors. A firm
order for these vessels is to be placed the first
week of February. Delivery is promised in four
to six weeks after receipt of stainless steel from
ORNL.,

Bids were not received on three vessels; these
will again be placed on bid to those vendors who
have received orders for other vessels.

Instrumentation drawings and specifications were
sent to three vendors, but no bids have been re-
ceived,

Phosphorus (P32 - 14.3 d)

Fifteen 2500-g cans of bombarded sulfur were
processed in five runs and 10,202 mc of P32 was
shipped.

Processing difficulties were experienced in two
of the runs, One run yielded only 500 mc and had
to be reworked in a subsequent run because of a
precipitate that was found when the product was
adjusted to a pH of 7; the second run also con-
tained the same type of precipitate,

Carbon (C'4 - 5740 y)

Analysis of the batch of C'4 reported last month
was completed; there was a total of 660 mc, with
an isotopic ratio of 18.6%.

Tritium (H® - 12.4 y)

Work was continued on the determination of the
best conditions for absorbing H3 in thin zirconium
films.

Precipitation Process, Building 3515

Processing of Purex waste from tank 19 was
continued until approximately 75 curies of crude
St was separated, Operations were then shifted
to tank 14, which contains only Cs'37 in Redox
tailings. Approximately 300 curies of Cs'37 is in
process at the present time. Part of this Cs'37
will be withdrawn and purified for current use, and
the remainder will be allowed to accumulate for
production of the experimental kilocurie Cs'37
source,

Three 2-in. NPS steam jets were tested for
capacity and suction head; the objective was to
use one as an off-gas booster, A vacuum of 25 in.
Hg was achieved by using a contact water con-
denser, but it was concluded that the capacity of
the jets was insufficient for use as an off-gas
booster. One of the jets installed in Building 3515
to replace a defective vacuum pump is operating
satisfactorily and with a much greater capacity
than that of the original pump.

A ]/2-hp Kenny vacuum pump has been ordered
from the excess list at Y-12 and is to be installed
permanently in Building 3515,

Source Assembly Station, Building 3013

The installation of equipment in the source as-
sembly station was started; this work will continue
over the period of the next three months.

Special Preparations

One hundred five Co%? sources were loaded with
a total of 592 curies. Four 5% sources were
fabricated: 20 mc, 40 mc, 46 mc, and 70 mc. Two
ampoules of tritium were prepared and assayed;
they contained a total of 6.9 pc of tritium. Ten
ampoules were prepared that contained 0.3 ml/am-
poule of gas assaying 90% in A38,

Processed Radioisotope Production

Table 4 is a list of radioisotope product so-
lutions that were prepared during January.

Miscellaneous Work

The as-built drawings of the canal tongs were
completed and given to the Reactor Operations
Department.




MONTH ENDING JANUARY 31, 1953

TABLE 4. RADIOISOTOPES PRODUCED DURING JANUARY
PRODUCT SOLUTION SOURCE AMOUNT (mc) SPECIFIC ACTIVITY
(mc/q)
lron (Fe3%59 _ 2,9y, 46.3 d) Hanford
Fe>? 15 9.4
Fe>3 298 24.0
Iron (enriched Fe>® target) LITR 29.35 1,730
Iridium (1e192 — 70 d) LITR 279 143,000
Potassium (K42 - 12,4 h) LITR 320 192
Suifur (535 - 87.1d) ORNL graphite reactor 1000 Carrier-free
Selenium (Se’> — 127 d) Hanford 8544 1,330
3474 SN
Tantalum (Ta'®2 = 117 4) Hanford 407 2,440
Tin (0113 = 112 9) Hanford 42 15.9
Calcium (Ca45 ~ 152 d) Hanford 135 27
Neodymium (Nd“7 -~ 114d) Fission products, 13 Carrier-free
ORNL graphite reactor
Strontium (Sr90 - 25y) Fission products, 171 Carrier-free
Hanford reactors
Strontium (Sr89 ~534d) Fission products, 800 Carrier-free
ORNL graphite reactor
Yttrium (Ygl - 57 4d) Fission products, 1050 Carrier-free
ORNL graphite reactor
Barium (Ba”o ~ 12.8 d) Fission products, 88 Carrier-free
ORNL graphite reactor
Sodium (Na22 - 2.6 y) Pittsburgh cyclotron 38.5 400
Argon (A37 ~ 34.1d) ORNL graphite reactor 1 Carrier-free

A drawing was made for a mold to be used for
pressing Eu,0, pellets.

An experimental source container for pressed
Eu,0; pellets was made.

Sketches were made of small utility extraction
equipment to be located in Building 3030, cubicle
No. 3.

Preliminary design of tongs and equipment for
utility cubicles in Buildings 3029 and 3030 was
begun.

Preliminary design information on a shielding
window for a 10,000-curie Co%° loading cell was
accumulated. A cerium glass having a specific
gravity of 3.27 is made by Corning Glass Works
and is priced at $2.25 per pound; a proposed cell
window will be made of this heavy glass.

Tests were continued on the corrosion of ti-
tanium metal by molten sulfur. A sample of 1/2-in.-
OD titanium tubing was placed in a beaker of
molten sulfur in an oven at 130°C. Corrosion
effects will be determined by examination of the
tube under a microscope. No corrosion is visible
to the eye after a period of three weeks.

RADIOACTIVE-WASTE DISPOSAL

The discharge of activity into White Oak Creek
from an unknown source through the retention pond
continved at a high rate this month. By extensive
excavation of the pipe lines connected to the
retention-pond system in the north tank farm and
by repeated measurements of flow and activity
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entering the main line from the various tributaries,
it was determined that the major portion of the
total activity was entering the system in the
vicinity of tanks W-3 and W4, Efforts to determine
the exact source of this discharge will be cone
tinued.

Tanks WC.5, WC-6, WC-7, WC-8, and WC-9 were
tied into the telemetering system. Only the oper-
ation of tank WC-7, which services Building 3504,
has been officially accepted as the responsibility
of the Chemical Separations Department. The
other tanks, which service Buildings 3503 and
3508, are temporarily being operated by the Chemi-
cal Technology Division, since this division is
using the area where the tanks are located for
processing waste contained in one of the tanks.
The responsibility for operation of these tanks
will be transferred to the Chemical Separations
Department as soon as Chemical Technology va-
cates the area.

Eleven pots containing waste were received
from Argonne National L.aboratory. Six of these
pots were emptied into the chemical-waste system,
tank W-5, and the remaining five pots were emptied
into the metal-waste system, tank W-7.

Twenty-one hundred gallons of radicactive liquid
waste was received from K-25; 900 gal was emptied
into the metal-waste system, tank W-7, and the
remaining 1200 gal was emptied into the chemical-
waste system, tank W-5.

The recovery of uranium waste in tank W-10 was
begun by the Chemical Technology Division on
January 15.

A leak was located in the discharge line in the
jet pit of tanks W-19 and W-20. The decontami-
nation liquids from this pit were jetted to the
chemical-waste system until the activity level of

the liquids reached 15,000 c/m/ml, at which point
the flow was diverted to the settling basin.

The Cottrell precipitator was shut down for
16 hr this month to repaint the iron superstructure,
to replace a burned-out rectifier tube, and to wire
in lights over the 4500 Area blower motors.

The hot off-gas system from the Radiocisotope
Area was shut down for 2 hr to permit a tie-in of
the fission 1131 equipment now being constructed.

The Cyclone link fence surrounding the stack
area has been reassembled.

Waste Discharged to White Oak Creek

A total of 117 curies of beta activity was dis-
charged to White Oak Creek from the settling basin
and the retention pond {see Table 5). The sources
of high activity were (1) the automatic discharge
of flange leakage to the settling basin from the
pump pit south of Building 3503; this discharge
has since been rerouted to the chemical-waste
system; (2) the discharge from Building 3019,
where some decontaminating solutions were re-
leased down a floor drain directly to the settling
basin during decontamination of processing equip-
ment; and (3) the retention-pond discharge of about
33% of the activity, the source of which has not
yet been found, but which was about 50% lower
than that of last month.

Chemical-Waste Evaporator

The waste evaporator was shut down for 4 hr
this month to repair a leaking coil return line.
An unexplained high entrainment that complicated
evaporator operation was encountered early in the
month, but has since disappeared. Evaporator
operation is shown in Table 6; waste-tank inven-
tory is shown in Table 7.

TABLE 5. ACTIVITY DISCHARGED TO WHITE OAK CREEK
JANUARY 1953 DECEMBER 1952
DISCHARGED FROM
Gallons Beta Curies Gallons Beta Curies
Settling basin 18,767,400 78.10* 15,953,000 15.51
Retention pond 685,000 38.94 468,000 74.42
Total 19,452,400 117.04 16,421,000 89.93

*Less than 2.93 curies contributed by the evaporator.




R A A A D A N L T R T 2 T N S e

MONTH ENDING JANUARY 31, 1953

TABLE 6. WASTE-EVAPORATOR OPERATION

SOLUTION FED CONCENTRATE VOL UME BETA CURIES BETA CURIES
MONTH TO EVAPORATOR TO REDUCTION TO TO
(gal) W-6 (gal) EVAPORATOR | SETTLING BASIN
January 1953 153,804 12,442 12.4:1 68,265 2.93
December 1952 143,431 10,147 14.1:1 37,000 0.63

Waste-Tank Inventory

TABLE 7. WASTE-TANK INVENTORY

FREE SPACE (gal)

TANKS CAPACITY (gal)
January 1953 December 1952

Hot-Pilot-Plant Storage

W-3,13, 14,15 48,500 30,780 30,500
Chemical-Waste Storage

W-5 170,000 69,800 103,000

Evaporator-Concentrate Storage
w-6, 8 340,000 55,600 60,500
Metal-Waste Storage
w-4,7,9,10 543,000 208,500 209,500

Rala (Ba'4? - 12,5 d)

The lead cubicle, which housed the old glass
purification equipment, was completely dismantled.
The contaminated lead was cleaned in preparation
for recasting along with the odd-sized bricks and
large lead doors. The uncontaminated bricks were
stored for future use.

Some of the cubicle equipment was salvaged for
possible future use by the Radicisotope Develop-
ment Department. The remainder was sent to the
burial ground for salvage.

The concrete pedestal under the lead cubicle
was chipped down to floor level. The concrete
floor under the pedestal was found to be con-
taminated, but its removal has been postponed
until the decontamination of cell B is accom-

plished, since there would be contaminated-so-
lution leakage into this area through the cell B
wall while decontamination is in progress.

Cell B decontamination was begun and continued
as a spare-time effort as the availability of man
power and exposure time permitted. The radiation
levels have been sufficiently lowered to permit
removal of equipment by the maintenance forces.

Some of the equipment, including pipes and
instrument probes, has been removed from the
inside of the cell and the outside top of the cell.
The platinum electrodes were removed from the
probes and salvaged for other use.

The rebuilding of the process filter cubicle was

completed and the two filters were installed. One
of the filters is of a new type that has a filter
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area increased from 1 to 3 £t and will be used in
an attempt to speed up the extraction filtrations
in future runs.

The new filter was found to be leaking prior to
its installation; this necessitated rewelding of the
entire housing, which also has to be revised to
fit into the cubicle. After the repairs were com-
pleted, the filter was tested for leakage through
both the outer shell and the filter area by filtration
of a sulfate slurry containing the equivalent of
100 g of lead and 5 g of barium; the results of the
test were favorable.

The rebuilt resin cubicle No. 300 was lowered
into its cell and tested. Successful transfers
were made from cell A, the tanks were recali-
brated, and all equipment with the exception of
the charging heads was found to be in operating
condition. The cone would not fit under the charg-

10

ing head, and it will be necessary to completely
realign the cone manipulator with reference to
the product carrier and both charging heads; this
work is now in progress.

A complete chemical dummy run was made
through the equipment from the extraction tank
in cell A to the product cone. The results of this
run indicated a yield of 55% of the inactive barium
used in the feed solution; however, only the
product solution and a product tank rinse were
sampled. Because the dummy-run product results
were unfavorable, the lead-shot shielding will not
be replaced as yet. lInstead, another dummy run
will be made in which all wastes will be analyzed
to determine if product loss is the result of an
equipment or process inadequacy. The equipment
appeared to have operated well during the unsuc-
cessful dummy run.




MONTH ENDING JANUARY 31, 1953

RADIOISOTOPE SALES DEPARTMENT

Radiocisotope shipments made during January HANFGORD IRRADIATIONS
1953 are compared with those made during De- Table 9 is a list of radicisotope samples that
cember 1952 and January 1952 in Table 8. A  were received from Hanford during the month.
breakdown according to separated and unseparated

material (including totals for August 1946 through CYCLOTRON RADIOISOTOPES
January 1953), and for project, nonproject, and Table 10 is a list of the orders now on hand for
foreign shipments is also shown, cyclotron radicisotopes.

TABLE 8. RADIOISOTOPE SHIPMENTS

JANUARY DECEMBER JANUARY AUGUST 1946 TO
1953 1952 1952 JANUARY 1953, INCLUSIVE

Separated material 753 749 752 31,870
Unseparated material 143 176 151 8,635

Total 896 925 903 40,505
Nonproject 796 824 773
Project 77 89 115
Foreign 23 12 15

Total 896 925 903

TABLE 9. RADIOISOTOPES RECEIVED FROM HANFORD

SAMPLE NUMBER MATERIAL NUMBER OF DATE DATE
PIECES DISCHARGED RECEIVED

ORNL-144 Chromium metal 1 12/23/52 1/5/53
1 January 1953 1/30/53

ORNL-164 Hafnium oxide 1 12/23/52 1/5/53
1 January 1953 1/30/53

ORNL-165 Calcium carbonate 2 12/23/52 1/5/53
2 January 1953 1/30/53

ORNL-147 lron oxide 1 12/23/52 1/5/53

TABLE 10. CYCLOTRON-RADIOISOTOPE ORDERS

MATERIAL AMOUNT (mc) SERVICE IRRADIATIONS STATUS
Na22 1.5 Material has been requested
Ti44 1 Material has been requested
co>’ 1.0 Material has been requested
(125 1.1 Material has been requested
vo3 1 Material has been requested

1
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Table 11 is a list of the number of radioisotope
bombardments received and requested through
January 1953,

Table 12 lists the quantity of radioisotopes that
was cyclotron-processed and the number of ship-
ments of radioisotopes that were made during
January. Also shown are totals to date as divided
into millicurie and service-irradiation amounts.

ACTIVATION ANALYSES

A total of 91 requests has been received for
information concerning the activation analyses.
Twenty-seven of these have developed into re-
quests for analyses, 18 of which have been com-
pleted.

TABLE 11. BOMBARDMENTS RECEIVED AND REQUESTED
MASS. INSTITUTE UNIVERSITY OF UNIVERSITY OF WASHINGTON
OF TECHNOLOGY CALIFORNIA PITTSBURGH UNIVERSITY
MATERIAL
Bombard- Beam Bombard- Beam Bombard- Beam Bombard- Beam
ments Hours ments Hours ments Hours ments Hours
Bombardments Received
Be’ 1 47.20 15 342.00
Na2?2 2 190.00 14 705.25 4 300.00
Mg28 2 19.80
Mn® 2 2 20.00
Mn3 1 8.00
Mn>4 1 50.00 2 182.40 7 400.00
Fe34 1 18.70
Co°’ 1 10.00 4 140.00
Fe*? 7 332.80 2 80.60 1 34.00
Zn® 1 100.00 1 47.80
Ga%7 1 77.75
As73 1 10.50 4 40.50
As74 1 5.00
585 3 89.75 1 10.00
y88 1 10.00
1125 2 60.00
fridium 1 8.00
Molybdenum metal 1 10.00 2 15.70 5 50.40
Potassium chloride 1 1.00
Sulfur 1 2.00
Total received m 455.75 7 677.20 52 1293.80 24 992.40
Bombardments Requested but not Received
Na22 5 250.00
Ti44 1 10.00
y33 1 6.00
sb125 1 100,00
Total hours 1044.25 712.80 —43.80* 501.60
outstanding
(not received
or requested)

*An extension has been requested for an additional 700 beam hours.
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MONTH ENDING JANUARY 31, 1953

TABLE 12. SHIPMENTS OF CYCLOTRON-PROCESSED RADIOISOTOPES

VATERIAL “;LF"?“PBMEERNgz TOTAL PRODUCT (me) NUMBER OF SERVICE IRRADIATIONS
JANUARY 1953 January 1953 To Date January 1953 To Date

Bi,0, 1

Be’ 376.743 4

Be’ 2 2 12

Na?2 17 35,25 122.807

Mn>2 10.991

Mn°3 1

Mn>4 1 1.00 23.22

Fed 339 63.64 4

co>’ 4.144

Zn® 43.5 4

Ga®7 3 3 46

AsT3 6.780

As74 1

585 6

588 25

5¢%0 1

Mo 9

Pm'l46 1

KCl 1

Iridium foil 1

SF MATERIAL CONTROL

Two carload-lot shipments of SF material were
received from Hanford during January; these ship-
ments consisted of 566 irradiated thorium slugs
for the Thorex program and eight lead pots con-
taining miscellaneous radioisotopes.

Twenty-three MTR fuel assemblies were shipped
to Phillips Petroleum Co., Scoville, idaho, during
January. This brings the number shipped to date
to 302 fuel assemblies and 46 control rods.

On January 27, three drums containing UNH
solution (depleted uranium) were shipped to Mal-
linckrodt Chemical Works, St. Louis, Missouri.
This was the first shipment of uranium recovered
under the Metal Recovery Program and it contained
250 kg of uranium.

An over-all material balance was completed
on the Scrup process during January. Based on
analyses, the ORNL balance totaled 7735.9 kg
of uranium and 3.165 kg of plutonium. Since Chalk
River had estimated the content at 8262.3 kg of
uranium and 3.331 kg of plutonium, an adjustment
of 526 kg of uranium and 165.34 g of plutonium was
necessary. ORNL technical personnel visited
Chalk River and discussed these differences. It
was determined that a considerable amount of
material (roughly estimated at 300 to 400 kg of
uranium) was in the Chalk River canal in the form
of oxide and scrap that resulted from shearing the
rods into 12-in. sections. Presumably ¢ major
portion of the plutonium difference is contfxined in
the uranium. :
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SF surveys during the month consisted of visiting
eight persons possessing SF material. The ma-
terial in their possession was inspected and
weighed where feasible, and no apparent dis-
crepancies were encountered. In addition, the
records of four analytical laboratories were au-
dited; this disclosed that all records were in good

order and that proper accounting had been made
for all samples.

There were 30 receipts and 31 outgoing ship-
ments of SF material during January, compared
with 25 receipts and 30 outgoing shipments during
December 1952, Tables 13 and 14 are summaries
of receipts and shipments for January.

TABLE 13. SF MATERIALS RECEIVED

FROM MATERIAL NUMBER OF AMOUNT (g)
SHIPMENTS s
Argonne National Laboratory, ANL Depleted uranium 2 51,500.00
Plutonium 2.38
Brookhaven Nationa! Laboratory, BNL Depleted uranium 1 17.83
Carbide and Carbon Chemicals Co., K-25, CCC Enriched uranium 1 1.72
Depleted uranium 7 43,241.00
Plutonium 1.27
Carbide and Carbon Chemicals Co., Y-12, CYT Enriched uranium 5 4,744,69
Normal uranium 8 8,315.00
y233 3 1,260.26
General Electric Co., HGE Thorium 1 1,174,340.00
Thorium 1 934,648.66
u233 722.00
Tracerlab, inc. Normal uranium 1 1.26
TABLE 14. SF MATERIALS SHIPPED
TO MATERIAL NUMBER OF AMO

ATE SHIPMENTS MOUNT (g)
Argonne National Labaratory, ANL Enriched uranium 1 0.91
Carbide and Carbon Chemicals Co., Y-12, CYT Normal uranium 2 2,791.38
Depleted uranium 1 16.40
Enriched uranium 6 43,57

Plutonium 1 Negligible
y233 8 1,072.20
General Electric Co., HGE Depleted uranium 1 2,547.00
Plutonium 8.38
lowa State College, 1SC Depleted uranium 1 4,673.30
Plutonium 0.27
Mallinckrodt Chemical Works, MCW Depleted uranium 1 250,021.50
Phillips Petroleum Co., MTI Uranium-thorium alloy 1 1.75
Uranium-thorium alloy 152.51
Enriched uranium 6 3,872.03
Sylvania Electric Products, SYL Normal uranium 1 11,960.00
USAEC, New York Operations Office, COL Normal uranium 1 0.43
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